

Hinchingbrooke Next Steps: Update

Andrew MacPherson
Director of Strategic Projects
NHS East of England

20th August 2010

Two Remaining Bidders

- Serco
- Circle
- Ramsay disqualified
 - Ramsay Health Care UK felt that the impact of the emergent commissioning challenge on the process and the required contractual payment mechanism were no longer appropriate of their delivery of sustainable and viable Hinchingsbrooke Hospital.

Invitation to Participate in Dialogue 2

Submission received 26th July

- Evaluation underway
 - Evaluation of Written Submissions 27th July – 31st August
 - Clarification Meetings 1st & 2nd September
 - Bidder Board to Project Board Interviews 7th September
 - Bidder Stakeholder Sub Group Interviews 8th September
 - Bidder GP Interviews 9th September
- Fifty-five evaluators working through 4000 pages
- Representation from Clinicians, Patient Care Representatives, Staff Representatives (RCN, Unison), GP's, The Trust, Commissioners, Health Overview and Scrutiny Committee, legal and financial advisors.
- Evaluation completes 22nd September 2010

Approvals

Milestones

- Project Board – ITPD2 Evaluation Report & ITT 29th September
- Project Board – ITT Evaluation Report & FBC 15th November
- NHS Cambridgeshire – FBC Endorsement 24th November
- NHS EoE Board – FBC Approval 25th November
- Treasury November
- DoH Transaction Board – FBC Endorsement November
- DoH SoL November
- Secretary of State Approval and Intervention Order January 2011
- Contract Signature February

Transaction Comparator

Independent Test

- Provides value for money reference for bids
- Completed 19th July
- Independently evaluated for:
 - Scheme validation
 - Is it supported
 - Is it well thought through
 - Have dependencies been considered
- PWC (independent from evaluation team) Currently testing for:
 - Financial validity
 - Risk
- Integrates with full business case (Project Board 15th November)